
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/09/2016

ESTIMATE SUMMARY 12:59:40

CONTID: C19766         ESTIMATE NO: 0005 PROG 2005

PCN: 19766-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL IMP @SH88 HAMPDEN/I-70 PERCENT TIME:

PROJECT NO: SHE088A-034                   

SIGNAL IMP @SH88 HAMPDEN/I-70

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 02/09/2016 DATE TIME STARTED 10/13/2014

5920 LAMAR STREET DATE LET 07/17/2014 DATE WORK BEGAN 10/13/2014

 DATE AWARDED 07/30/2014 DATE TIME STOPPED 01/13/2016

 DATE CONTRACT EXECUTED 08/26/2014 DATE ACCEPTED 01/13/2016

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED 10/13/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 685,350.48 PARTICIPATING $ $ 32,300.65

AWARD PROJECT AMT: 545,530.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.52

WORK DAYS

WORK DAYS

77.15%

156,598.45

32,300.65

32,300.65

32,300.65

$

$

$

$

528,752.03

0.00

528,752.03

0.00

528,752.03

-8,182.95

0.00

520,569.08

0.00

AMOUNT DUE 520,569.08 32,300.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,300.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

  

67.0 TIME ALLOW: 66

ORIG TIME ALLOW: 65
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PCN: 19766-BID    ESTIMATE RUN 02/09/2016

PROJECT: SHE088A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Removal of Concrete Median Cover Material 18.000

0.000

202-00190  
 

360.0018.000

0.00

18.000

SY  

20.00000

0010 *Removal of Curb and Gutter 168.000

0.000

202-00203  
 

1,058.40168.000

0.00

193.000

LF  

6.30000

0015 *Removal of Concrete Curb Ramp 54.000

0.000

202-00206  
 

1,225.8054.000

0.00

54.000

SY  

22.70000

0020 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

9.000

SY  

31.50000

0025 *Removal of Asphalt Mat 9.000

0.000

202-00220  
 

283.509.000

0.00

33.000

SY  

31.50000

0030 *Removal of Pavement Marking 1,068.500

0.000

202-00250  
 

3,365.781,068.500

0.00

1,068.500

SF  

3.15000

0035 Removal of Ground Sign 1.000

0.000

202-00810  
 

130.001.000

0.00

1.000

EACH

130.00000

0040 Removal of Sign Panel 16.000

0.000

202-00821  
 

960.0016.000

0.00

16.000

EACH

60.00000

0045 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

5,450.001.000

0.00

1.000

L S 

5,450.00000

0050 *Potholing 70.000

103.500

203-01597  
 

23,943.00173.500

14,283.00

173.500

HOUR

138.00000

0055 Aggregate Bag 184.000

0.000

208-00035  
 

1,472.00184.000

0.00

275.000

LF  

8.00000
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PCN: 19766-BID    ESTIMATE RUN 02/09/2016

PROJECT: SHE088A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,762.002.000

0.00

2.000

EACH

1,881.00000

0065 Storm Drain Inlet Protection (Type 1) 4.000

0.000

208-00051  
 

32.004.000

0.00

30.000

LF  

8.00000

0070 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

256.008.000

0.00

8.000

HOUR

32.00000

0075 Sweeping (Sediment Removal) 24.000

16.000

208-00106  
 

6,400.0040.000

2,560.00

65.000

HOUR

160.00000

0080 Erosion Control Supervisor 60.000

0.000

208-00205  
 

3,900.0060.000

0.00

130.000

HOUR

65.00000

0085 Reset Sign Panel 4.000

0.000

210-00815  
 

460.004.000

0.00

4.000

EACH

115.00000

0090 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1,615.001.000

0.00

1.000

L S 

1,615.00000

0095 *Monitoring Technician 16.000

0.000

250-00050  
 

1,040.0016.000

0.00

28.000

HOUR

65.00000

0100 *Health and Safety Officer 15.500

0.000

250-00110  
 

1,534.5015.500

0.00

15.500

HOUR

99.00000

0105 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

17.000

TON 

260.00000

0110 Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

15,960.0076.000

0.00

76.000

LF  

210.00000
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PCN: 19766-BID    ESTIMATE RUN 02/09/2016

PROJECT: SHE088A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Drilled Caisson (42 Inch) 17.000

0.000

503-00042  
 

4,845.0017.000

0.00

17.000

LF  

285.00000

0120 Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

9,450.0021.000

0.00

21.000

LF  

450.00000

0125 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

10.000

SY  

86.00000

0130 *Concrete Curb Ramp 70.000

0.000

608-00010  
 

11,550.0070.000

0.00

70.000

SY  

165.00000

0135 *Curb and Gutter Type 2 (Section I-B) 108.000

0.000

609-21010  
 

3,240.00108.000

0.00

125.000

LF  

30.00000

0140 *Curb and Gutter Type 2 (Section II-B) 80.000

0.000

609-21020  
 

2,560.0080.000

0.00

80.000

LF  

32.00000

0145 *Median Cover Material (Concrete) 182.000

0.000

610-00030  
 

2,184.00182.000

0.00

182.000

SF  

12.00000

0150 Delineator (Type I) 5.000

0.000

612-00001  
 

375.005.000

0.00

6.000

EACH

75.00000

0155 *2 Inch Electrical Conduit (Bored) 1,036.000

404.500

613-00206  
 

18,726.501,440.500

5,258.50

1,440.500

LF  

13.00000

0160 *3 Inch Electrical Conduit (Bored) 1,112.000

0.000

613-00306  
 

15,568.001,112.000

0.00

1,280.000

LF  

14.00000

0165 2 Inch Electrical Conduit (Plastic) 448.000

128.500

613-01200  
 

4,612.00576.500

1,028.00

576.500

LF  

8.00000
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PCN: 19766-BID    ESTIMATE RUN 02/09/2016

PROJECT: SHE088A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 3 Inch Electrical Conduit (Plastic) 279.000

0.000

613-01300  
 

2,790.00279.000

0.00

370.000

LF  

10.00000

0175 Pull Box (Special) 6.000

0.000

613-07000  
 

1,248.006.000

0.00

6.000

EACH

208.00000

0180 Type One Pull Box 6.000

0.000

613-07001  
 

2,820.006.000

0.00

6.000

EACH

470.00000

0185 Type Four Pull Box 6.000

0.000

613-07004  
 

5,520.006.000

0.00

8.000

EACH

920.00000

0190 Type Five Pull Box 2.000

0.000

613-07005  
 

2,080.002.000

0.00

2.000

EACH

1,040.00000

0195 Wiring 1.000

0.870

613-10000  
 

13,118.051.870

6,103.05

2.000

L S 

7,015.00000

0200 Luminaire High Pressure Sodium (400 Watt) 3.000

0.000

613-70400  
 

1,185.003.000

0.00

3.000

EACH

395.00000

0205 Sign Panel (Class I) 126.000

0.000

614-00011  
 

3,339.00126.000

0.00

126.000

SF  

26.50000

0210 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 36.000

0.000

614-01585  
 

810.0036.000

0.00

36.000

LF  

22.50000

0215 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 3.000

0.000

614-01588  
 

645.003.000

0.00

3.000

EACH

215.00000

0220 Pedestrian Signal Face (16) (Countdown) 14.000

0.000

614-70150  
 

6,440.0014.000

0.00

14.000

EACH

460.00000
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PCN: 19766-BID    ESTIMATE RUN 02/09/2016

PROJECT: SHE088A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Traffic Signal Face (12-12-12) 26.000

0.000

614-70336  
 

16,432.0026.000

0.00

26.000

EACH

632.00000

0230 Traffic Signal Face (12-12-12-12-12) 3.000

0.000

614-70560  
 

3,150.003.000

0.00

3.000

EACH

1,050.00000

0235 Pedestrian Push Button 15.000

0.000

614-72860  
 

2,850.0015.000

0.00

15.000

EACH

190.00000

0240 Pedestrian Push Button Post Assembly 11.000

0.000

614-72863  
 

11,880.0011.000

0.00

11.000

EACH

1,080.00000

0245 Loop Detector Wire 3,276.000

0.000

614-72875  
 

13,104.003,276.000

0.00

3,276.000

LF  

4.00000

0250 Fire Preemption Unit (Install Only) 0.000

0.000

614-75868  
 

0.000.000

0.00

4.000

EACH

3,620.00000

0255 Traffic Signal-Light Pole Steel (2 Mast Arm) 1.000

0.000

614-81020  
 

27,630.001.000

0.00

1.000

EACH

27,630.00000

0260 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

34,248.002.000

0.00

2.000

EACH

17,124.00000

0265 Traffic Signal Pole Steel (1 Mast Arm) 2.000

0.000

614-82010  
 

29,100.002.000

0.00

2.000

EACH

14,550.00000

0270 Traffic Signal Pole Steel (2 Mast Arm) 1.000

0.000

614-82020  
 

24,670.001.000

0.00

1.000

EACH

24,670.00000

0275 Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000
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PCN: 19766-BID    ESTIMATE RUN 02/09/2016

PROJECT: SHE088A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Controller (Type 170E-HC11) 2.000

0.000

614-86246  
 

47,282.002.000

0.00

2.000

EACH

23,641.00000

0285 Fiber Optic Cable (Single Mode) (12 Fiber) 500.000

0.000

614-87010  
 

825.00500.000

0.00

500.000

LF  

1.65000

0290 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

660.001.000

0.00

1.000

L S 

660.00000

0295 *Construction Surveying 1.000

0.000

625-00000  
 

5,105.001.000

0.00

1.000

L S 

5,105.00000

0300 *Mobilization 1.000

0.000

626-00000  
 

19,930.001.000

0.00

1.000

L S 

19,930.00000

0305 *Epoxy Pavement Marking 3.000

0.000

627-00005  
 

1,335.003.000

0.00

3.000

GAL 

445.00000

0310 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

43.000

0.000

627-30324  
 

1,204.0043.000

0.00

43.000

SF  

28.00000

0315 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

1,726.000

0.000

627-30329  
 

22,438.001,726.000

0.00

1,812.000

SF  

13.00000

0320 *Flagging 549.500

8.000

630-00000  
 

13,937.50557.500

200.00

1,040.000

HOUR

25.00000

0325 *Uniformed Traffic Control 12.000

0.000

630-00003  
 

984.0012.000

0.00

16.000

HOUR

82.00000

0330 *Traffic Control Inspection 26.000

0.000

630-00007  
 

2,470.0026.000

0.00

26.000

DAY 

95.00000
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PCN: 19766-BID    ESTIMATE RUN 02/09/2016

PROJECT: SHE088A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Traffic Control Management 61.000

3.000

630-00012  
 

38,400.0064.000

1,800.00

81.500

DAY 

600.00000

0340 *Construction Traffic Sign (Panel Size A) 5.400

0.600

630-80341  
 

78.006.000

7.80

28.000

EACH

13.00000

0345 *Construction Traffic Sign (Panel Size B) 46.800

5.200

630-80342  
 

3,380.0052.000

338.00

66.000

EACH

65.00000

0350 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

5,040.002.000

504.00

2.000

EACH

2,520.00000

0355 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

1,260.002.000

126.00

2.000

EACH

630.00000

0360 *Drum Channelizing Device 18.900

2.100

630-80360  
 

273.0021.000

27.30

50.000

EACH

13.00000

0365 *Traffic Cone 90.000

10.000

630-80380  
 

650.00100.000

65.00

100.000

EACH

6.50000

0370 *Mobile Attenuator 9.000

0.000

630-85041  
 

2,565.009.000

0.00

40.000

DAY 

285.00000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0380 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 19766-BID    ESTIMATE RUN 02/09/2016

PROJECT: SHE088A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0395 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0405 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0416 Added Item (Lump Sum)/ Hydro-Vacuum Excavation 1.000

0.000

900-00014  
 

5,358.001.000

0.00

1.000

L S 

5,358.00000

0417 Added Item (Lump Sum)/ Relocate Existing Fiber 1.000

0.000

900-00014  
 

1,600.001.000

0.00

1.000

L S 

1,600.00000

CAT 528,352.0332,300.65679,590.48CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

1.000

EACH

5,360.00000

0415 Sanitary Facility 2.000

0.000

620-00020  
 

400.002.000

0.00

2.000

EACH

200.00000

CAT 400.000.005,760.00CURRENT AMT0400 $ $ $

$ 528,752.0332,300.65$685,350.48$CURRENT AMTPROJECT TOTAL


